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R OGRAM SOUTH 1% STREET BASCULE BRIDGE
AN S N\ N REHABILITATION PROJECT

START DATE: July 10, 2017 SEPTEMBER 2018
ANTICIPATED COMPLETION: On track for November 2018

OUR RECENT PROGRESS:
= Completed installation of machinery on the north leaf
= Successfully operated both leaves using new machinery
= Continued installation of new bridge railing

LOOKING AHEAD:
= Pour concrete for south fixed span
= Install new bascule span center lock equipment
= Begin pavement work on roadway approach

Overview of bridge showing new concrete and

CONSTRUCTION IMPACTS: steel grid bridge deck
= The bridge remains closed to pedestrian and vehicular traffic
= Boaters are advised to check for posted US Coast Guard clearance notifications
= Access to businesses, residences, and other properties will remain open
= All work is weather dependent and subject to change
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PROJECT CONTACTS
Mahmoud Malas  Project Manager, Consultant mmalas@terraengineering.com 414-870-3112
Roger Reed Construction Supervisor rreed@milwaukee.gov 414-708-5108
Megan O’Connor  Support for Business Liaison moconnor@milwaukee.gov 414-708-1433
e o This material is available in alternative formats for individuals with disabilities upon request. Please
Lﬂ:ﬂﬂ' .. contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or via email at
Print ; __;. ADACoordinator@milwaukee.gov. Provide a 72 hour advance notice for large print and 7 days for —
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